KEY EVENT SCHEDULE (Daily Journal; 7/14/16, 7/21/2016, 7/28/2016)

2016 Western Slope Traffic Engineering NPS

WESTERN SLOPE (Regions 3 and 5)

PUBLIC NOTICE PHASE DATE
FIRST ADVERTISEMENT 7/14/2016
SECOND ADVERTISEMENT 7/21/2016
THIRD ADVERTISEMENT 7/28/2016
SUBMIT SOI* 8/4/2016
FINAL SELECTION PHASE DATE
SELECTION PANEL MEETING 8/18/2016
CHIEF ENGINEER SELECTION/APPROVAL 8/22/2016
NOTIFICATION 8/24/2016
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *9/7/2016
AUDIT REQUESTED 9/7/2016
AUDIT COMPLETED 9/14/2016
COST NEGOTIATION MEETING *9/14/2016
FINAL CONTRACT PHASE DATE
CONTRACT APPROVAL/EXECUTION 10/14/2016

*Activities that involve consultant



